US 50 CORRIDOR PLAN IMPLEMENTATION TIMELINE
Canon City US 50 Access Control Plan —

e As determined in the

process began in
August 2014

Multiple stakeholder
meetings were held
with property owners,
business owners, and
the Chamber of
Commerce

2 public meetings
open to entire
community were held
in 2014

Corridor Plan was
adopted by City
Council in August
2015

e Corridor planning .

In order for Canon City °

to implement Corridor
Plan, CDOT requires
an Access Control
Plan

Focus is on access
only. Does not
consider detailed
design, right-of-way, or
construction issues

Results in an
intergovernmental
agreement between
Canon City and CDOT

Implementation
occurs with property
redevelopment or with
Corridor Plan

Legal process that °

transfers authority of
the frontage road from
CDOT to Canon City

Fremont Drive right-of-
way vacated by CDOT

Requires close
coordination and
negotiation between
Canon City and CDOT

Designed in a way that
allows for construction
in phases as funding
becomes available

Specifics, including
drainage, roadway
design, utilities, right-
of-way, truck and
emergency vehicle
accommodations, will
be addressed in this
step

Will include public
outreach and
stakeholder
coordination

design step, right-of-
way acquisitions and
property easements
will be negotiated with
affected property
owners

e All previous steps
must be complete
before construction
can begin

Corridor is likely to be
constructed in phases
as funding becomes
available

Will include public
outreach and
stakeholder
coordination

Each step in the implementation process is an individual entity.
There is no obligation to move on after a step is completed.
However, in order to move on, all previous steps must be completed.
No funding for steps after the Access Control Plan has currently been identified.
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